

ACIAR Project: Improving smallholder farmer incomes through strategic market development in mango supply chains in southern Vietnam (AGB/2012/061)

2021 Activity Plan

Activity: 2.2 PBZ alternative and temperature impact study

Timing: Final report 30 June 2021

Month	Activity task	Person responsible	Status
Dec '20	<ol style="list-style-type: none"> Results from flower manipulation training collected and compiled (details of spray treatments, logged temperature & tree responses) Access to 2 farm trial sites in 2 regions negotiated (Dong Thap & Tien Giang) Details of January workshop dates agreed <p align="center">25 Dec '20 to 3 Jan '21 – AU Holiday</p>	Cameron, Son & SOFRI team	<ol style="list-style-type: none"> Completed completed completed
Jan '21	<ol style="list-style-type: none"> Deliver online Mango Physiology Workshop Submit Online Modules (PPTs) to Tracey for project file & website Interventions reviewed and agreed. Collaborating farming history and management practices documented. Cost Benefit Analysis Workshop – to be planned & delivered in April or May (TBC) 	Cameron, Son & SOFRI team	<ol style="list-style-type: none"> completed completed completed under review
Feb '21	<p align="center">11-16 Feb – TET holiday</p> <ul style="list-style-type: none"> Interim report prepared for mid-term review 	Cameron, Son & SOFRI team	Completed (PPT submitted by SOFRI)
Mar '21	<ul style="list-style-type: none"> Analysis & reporting continued Cost benefit study completed Research activity reviewed and improvements agreed and implemented 	Cameron, Son & SOFRI team	<ol style="list-style-type: none"> In Progress Pending completion of analysis In progress sites identified and involvement agreed
Apr '21	<p align="center">2 to 5 Apr '21 – Easter Holiday</p> <ul style="list-style-type: none"> Finalise analysis for the activity Begin drafting report (using Working Paper template – 4 to 5 pages) 6 April - Submit draft report to GU for feedback Report revisions undertaken by team – as needed 27 April – submit final report to GU 27 April – submit activity poster and conference paper to GU Develop detailed research protocol for next A2.2 activity – Jul 2021 to Mar 2022 for consideration by GU and project team. (Note this approval is occurring after the commitments made by SOFRI in Dec/Jan) 	Cameron, Son & SOFRI team	All in progress

ACIAR Project: Improving smallholder farmer incomes through strategic market development in mango supply chains in southern Vietnam (AGB/2012/061)

2021 Activity Plan