

A2.5 SCAP	Feasibility Analysis & Validation Study	Hoang, SCAP & Alec	<ul style="list-style-type: none"> • Working Paper with 3 studies <ol style="list-style-type: none"> 1. Impact study – Farm level A2.1 Fertiliser 2. Impact study – Farm level A2.2 PBZ alternate 3. Impact Study – Farm level A2.3 Sap Burn 	Working Paper Draft 17 Dec '21
A3.3	Linkage building	GU & SIAEP	<ul style="list-style-type: none"> • Summary Paper • Recommended & tested Communications plans for building linkages on-farm & with chain stakeholders (HOW TO) • 	Finalise by 30 January 2022
A3.4	Research outputs & Communications	GU, UoA & SIAEP	<ul style="list-style-type: none"> • Summary Paper • Produce tailored & specific training & communications material to support wider industry adoption & improvements 	Finalise by 30 January 2022
A3.5	Capacity Building & Change Management	EVERYONE	<ul style="list-style-type: none"> • Summary paper • Provide narrative / story to capture this activity • 	Finalise by 30 January 2022